ERBE DATA MANAGEMENT ACTION ITEMS - 12/3/97

ITEM DESCRIPTION RESPONSIBILITY ASSIGNED CLOSED COMMENTS

511 Implement LW sampling test Bush 03/26/97 a This is Lou Smith’s sampling goodness test. If region
has bad sampling, we would flag all LW data as bad.

04/23 Studying code to figure out where in TSA to put it.

05/21 Still studying.

06/17 Have revised LW algorithm and comparing code to TSA
for implementing.

07/16 Modified two of monthly routines to prepare data for
Lou’s sampling algorithm. Young to define unknown
parameters.

08/27 Met with Doug Spangenberg to review LW & SW
results. Probably need a get-together to review status.

10/08 Meeting planned with science troops to get monthly
algorithms going to support El Nino studies.

11/05 Overall meeting to discuss LW & SW strategy. Follow-
up meeting to discuss variable naming between
research code and production code. Received input
files from Spangenberg.

12/03 Libby Smith identifying changes to monthly for LW
changes. Now includes land and ocean sampling
tests.

512 Define the SW sampling test Young 03/26/97 a This is Lou Smith’s sampling goodness test for SW.

05/21 AS&M is working on it.

06/17 Doug Spangenberg working on SW algorithm.

11/05 Research code being tested.

12/03 Received SW code yesterday. Need implemented by
first part of Feb. for intercomparison with CERES.

514 What to do about N9 data after WFOV-SW Bush 06/18/97 a Proposal: Put WFQV filtered measurements on S-7, but
heatsink failure? no TOA. Keep MFQV as is. Need an assessment of
feasibility by next time.

07/16 Perhaps S-7 post-processor?

08/27 Perhaps flag output from count conversion?

10/08 Proceed by setting detector temp limits for WFOV-SW
flag radiometric values as bad.

11/05 Set edit limits in Telemetry to flag WFOV-SW as bad.

Result is WFOV-LW TOA estimates at night. Go with
it. Check with DK.
Ask DK to call with concerns.
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516 Setup mechanism to post action items, pro- Robbins 07/16/97 a Will ask Dawn Hyer to coordinate.
cessing status spreadsheets, and ERBE 08/27 Action Items sheets plus reprocessing items now on
reprocessing status to ERBE/CERES web. Still need processing status sheets.
DMT web page 10/08 Prototype available for comments.
11/05 Revising prototype.
12/03 Step 1: Post something printable. Shift to chronological
order.
518 Corruption of Level 0 data files in Harris 12/03/97 a How should we modify our procedures to assure we

October 1997 have a good set of Level 0 data.
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